

| D  | _             | Task           | Task Name   | Duration | Start       | Finish      | Predece |   |   | lar '14 |   |   | _        |
|----|---------------|----------------|---|----------|-------------|-------------|---------|---|---|---------|---|---|----------|
| 1  | <b>0</b><br>✓ | Mode           | I faza - analiza i  | 1 F .doo | Man 10 2 14 | Fui 20 2 14 |         | S | S | M       | T | W | <u> </u> |
| 1  | •             | ×              | planiranje projekta   | 15 days  | Mon 10.3.14 | FII 28.3.14 |         |   | , |         |   |   |          |
| 2  | <b>√</b>      | *              | Analiza poslovnog sustava                                   | 5 days   | Mon 10.3.14 | Fri 14.3.14 |         |   |   |         |   |   |          |
| 3  | ✓             | *              | Izrada projektnog plana                                     | 5 days   | Mon 17.3.14 | Fri 21.3.14 | 2       |   |   |         |   |   |          |
| 4  | <b>~</b>      | A.             | Određivanje potrebnih razvojnih alata                       | 5 days   | Mon 17.3.14 | Fri 21.3.14 |         |   |   |         |   |   |          |
| 5  | <b>~</b>      | *              | Pisanje dolumentacije                                       | 1 day    | Mon 24.3.14 | Mon 24.3.14 | 3       |   |   |         |   |   |          |
| 6  | <b>~</b>      | ₹ <sup>*</sup> | Specifikacija razvojne,<br>testne i produkcijske<br>okoline | 1 day    | Mon 24.3.14 | Mon 24.3.14 | 4       |   |   |         |   |   |          |
| 7  | <b>√</b>      | *              | Specifikacija zahtjeva                                      | 3 days   | Wed 26.3.14 | Fri 28.3.14 |         |   |   |         |   |   |          |
| 8  | ✓             | *              | II faza - izrada modela                                     | 5 days   | Mon 31.3.14 | Fri 4.4.14  | 1       |   |   |         |   |   |          |
| 9  | <b>√</b>      | *              | Izrada modela podataka                                      | 1 day    | Mon 31.3.14 | Mon 31.3.14 |         |   |   |         |   |   |          |
| 10 | <b>√</b>      | *              | Izrada modela procesa                                       | 2 days   | Tue 1.4.14  | Wed 2.4.14  | 9       |   |   |         |   |   |          |
| 11 | <b>√</b>      | *              | Izrada modela aktivnosti                                    | 2 days   | Thu 3.4.14  | Fri 4.4.14  | 10      |   |   |         |   |   |          |
| 12 | <b>~</b>      | *              | Implementacija razvojne<br>okoline                          | 5 days   | Mon 31.3.14 | Fri 4.4.14  | 6       |   |   |         |   |   |          |
| 13 | <b>~</b>      | *              | III faza - Modeliranje I<br>dizajn aplilacije               | 18 days  | Mon 7.4.14  | Wed 30.4.14 | 8       |   |   |         |   |   |          |
| 14 | <b>~</b>      | A.             | Specifikacija slučajeva<br>korištenja                       | 5 days   | Mon 7.4.14  | Fri 11.4.14 |         |   |   |         |   |   |          |
| 15 | <b>~</b>      | *              | Izrada dijagrama<br>slučajeva korištenja                    | 5 days   | Mon 14.4.14 | Fri 18.4.14 |         |   |   |         |   |   |          |
| 16 | <b>~</b>      | *              | Izrada dijagrama slijeda                                    | 2 days   | Mon 21.4.14 | Tue 22.4.14 |         |   |   |         |   |   |          |
| 17 | <b>~</b>      | *              | Izrada dijagrama<br>aktivnosti                              | 2 days   | Wed 23.4.14 | Thu 24.4.14 |         |   |   |         |   |   |          |
| 18 | <b>√</b>      | *              | Izrada dijagrama klasa                                      | 2 days   | Fri 25.4.14 | Mon 28.4.14 |         |   |   |         |   |   |          |
| 19 | ✓             | *              | ERA model   | 1 day    | Tue 29.4.14 | Tue 29.4.14 |         |   |   |         |   |   |          |
| 20 | ✓             | x₽ .           | Izrada dokumentacije  | 1 day    | Wed 30.4.14 | Wed 30.4.14 |         |   |   |         |   |   |          |
| 21 | <b>~</b>      | *              | IV. faza – Programiranje i<br>testiranje aplikacije         | 31 days  | Mon 5.5.14  | Mon 16.6.14 |         |   |   |         |   |   |          |
| 22 | ✓             | A.             | Programiranje baza podataka                                 | 1 day    | Mon 5.5.14  | Tue 6.5.14  |         |   |   |         |   |   |          |



| D  |          | Task | Task Name   | Duration  | Start       | Finish      | Predece |   | 9 M | ar '14 |   |   |   |  |
|----|----------|------|---|-----------|-------------|-------------|---------|---|-----|--------|---|---|---|--|
|    | 0        | Mode |   |           |             |             |         | S | S   | М      | Т | W | Т |  |
| 23 | <b>~</b> | *    | Programiranje prijava u<br>aplikaciju                           | 1 day     | Thu 8.5.14  | Fri 9.5.14  |         |   |     |        |   |   |   |  |
| 24 | ~        | A.   | Testiranje prijava u<br>sustav                                  | 0,88 days | Mon 12.5.14 | Mon 12.5.14 |         |   |     |        |   |   |   |  |
| 25 | <b>~</b> | *    | Programiranje<br>pretraživanja I pregled<br>šifarnika           | 1 day     | Tue 13.5.14 | Wed 14.5.14 |         |   |     |        |   |   |   |  |
| 26 | ~        | À    | Testiranje pretraživanja<br>I pregleda šifarnika                | 0,88 days | Thu 15.5.14 | Thu 15.5.14 |         |   |     |        |   |   |   |  |
| 27 | <b>~</b> | *    | Programiranje-unos I<br>ažuriranje novog<br>poreznog obveznika  | 1 day     | Fri 16.5.14 | Sat 17.5.14 |         |   |     |        |   |   |   |  |
| 28 | <b>~</b> | *    | Testiranje unosa I<br>ažururanja novog<br>poreznog obveznika    | 0,88 days | Wed 21.5.14 | Wed 21.5.14 |         |   |     |        |   |   |   |  |
| 29 | <b>~</b> | *    | Programiranje<br>pretraživanja I pregleda<br>poreznih obveznika | 1 day     | Thu 22.5.14 | Fri 23.5.14 |         |   |     |        |   |   |   |  |
| 30 | <b>~</b> | *    | Testiranje pretraživanja<br>I pregleda poreznih<br>obveznika    | 0,88 days | Mon 26.5.14 | Mon 26.5.14 |         |   |     |        |   |   |   |  |
| 31 | <b>~</b> | *    | Programiranje unosa I<br>ažuriranje PDV                         | 1,88 days | Tue 27.5.14 | Wed 28.5.14 |         |   |     |        |   |   |   |  |
| 32 | <b>~</b> | *    | Testiranje unosa I<br>ažuriranja PDV                            | 0,88 days | Mon 2.6.14  | Mon 2.6.14  |         |   |     |        |   |   |   |  |
| 33 | <b>~</b> | *    | Programiranje<br>pretraživanja I pregleda<br>PDV podataka       | 1 day     | Tue 3.6.14  | Wed 4.6.14  |         |   |     |        |   |   |   |  |
| 34 | ~        | A.   | Testiranje pretraživanja<br>I pregleda PDV                      | 0,88 days | Thu 5.6.14  | Thu 5.6.14  |         |   |     |        |   |   |   |  |
| 35 | <b>~</b> | *    | Programiranje kontrola<br>PDV podataka                          | 1 day     | Fri 6.6.14  | Sat 7.6.14  |         |   |     |        |   |   |   |  |
| 36 | <b>~</b> | *    | Testiranje kontrola PDV podataka                                | 0,88 days | Wed 11.6.14 | Wed 11.6.14 |         |   |     |        |   |   |   |  |
| 37 | <b>~</b> | A .  | Izrada dokumentacije  | 1 day     | Thu 12.6.14 | Fri 13.6.14 |         |   |     |        |   |   |   |  |



| ID |          | Task | Task Name  | Duration  | Start       | Finish      | Predece | 9 Mar '14 |   |   |   |   |   |  |  |
|----|----------|------|--|-----------|-------------|-------------|---------|-----------|---|---|---|---|---|--|--|
|    | 0        | Mode |  |           |             |             |         | S         | S | М | Т | W | Т |  |  |
| 38 | <b>~</b> | *    | V. faza – Izrada uputa za<br>korisnike I<br>implementacija | 5 days    | Tue 17.6.14 | Sun 22.6.14 | 21      |           |   |   |   |   |   |  |  |
| 39 | <b>~</b> | *    | Izrada uputa za korisnik                                   | 1 day     | Tue 17.6.14 | Wed 18.6.14 |         |           |   |   |   |   |   |  |  |
| 40 | ~        | A.   | Završno testiranje aplikacije                              | 1 day     | Thu 19.6.14 | Fri 20.6.14 |         |           |   |   |   |   |   |  |  |
| 41 | <b>~</b> | *    | Implementacija I<br>testiranje kod korisnika               | 2 days    | Sat 21.6.14 | Sun 22.6.14 |         |           |   |   |   |   |   |  |  |
| 42 | <b>~</b> | *    | Izrada dokumentacije                                       | 0,88 days | Sun 22.6.14 | Sun 22.6.14 |         |           |   |   |   |   |   |  |  |

