D		Task	Task Name	Work	Duration	Start	Finish	Cost	Details	9 Mar '14	
	0	Mode								S	М
1	√	*	I faza - analiza i planiranje	160 hrs	15 days	Mon 10.3.14	Fri 28.3.14	\$8.000,00	Work		8h
2	\checkmark	*	Analiza poslovnog sustav	40 hrs	5 days	Mon 10.3.14	Fri 14.3.14	\$2.000,00	Work		8h
		* ?	Lidija Lastavec	40 hrs		Mon 10.3.14	Fri 14.3.14	\$2.000,00	Work		8h
3	\checkmark	*	Izrada projektnog plana	40 hrs	5 days	Mon 17.3.14	Fri 21.3.14	\$2.000,00	Work		
		₹ ?	Lidija Lastavec	40 hrs		Mon 17.3.14	Fri 21.3.14	\$2.000,00	Work		
4	\checkmark	*	Određivanje potrebnih ra	40 hrs	5 days	Mon 17.3.14	Fri 21.3.14	\$2.000,00	Work		
		₹ ?	Lidija Lastavec	40 hrs		Mon 17.3.14	Fri 21.3.14	\$2.000,00	Work		
5	\checkmark	*	Pisanje dolumentacije	8 hrs	1 day	Mon 24.3.14	Mon 24.3.14	\$400,00	Work		
		1	Lidija Lastavec	8 hrs		Mon 24.3.14	Mon 24.3.14	\$400,00	Work		
6	\checkmark	*	Specifikacija razvojne, te	8 hrs	1 day	Mon 24.3.14	Mon 24.3.14	\$400,00	Work		
		* ?	Lidija Lastavec	8 hrs		Mon 24.3.14	Mon 24.3.14	\$400,00	Work		
7	\checkmark	*	Specifikacija zahtjeva	24 hrs	3 days	Wed 26.3.14	Fri 28.3.14	\$1.200,00	Work		
		* ?	Lidija Lastavec	24 hrs		Wed 26.3.14	Fri 28.3.14	\$1.200,00	Work		
8	√	*	II faza - izrada modela	80 hrs	5 days	Mon 31.3.14	Fri 4.4.14	\$4.000,00	Work		
9	√	*	Izrada modela podataka	8 hrs	1 day	Mon 31.3.14	Mon 31.3.14	\$400,00	Work		
		*2	Lidija Lastavec	8 hrs		Mon 31.3.14	Mon 31.3.14	\$400,00	Work		
10	\checkmark	*	Izrada modela procesa	16 hrs	2 days	Tue 1.4.14	Wed 2.4.14	\$800,00	Work		
		** 2	Lidija Lastavec	16 hrs		Tue 1.4.14	Wed 2.4.14	\$800,00	Work		
11	✓	*	Izrada modela aktivnosti	16 hrs	2 days	Thu 3.4.14	Fri 4.4.14	\$800,00	Work		
		1	Lidija Lastavec	16 hrs		Thu 3.4.14	Fri 4.4.14	\$800,00	Work		
12	\checkmark	*	Implementacija razvojne	40 hrs	5 days	Mon 31.3.14	Fri 4.4.14	\$2.000,00	Work		
		₹ ?	Lidija Lastavec	40 hrs		Mon 31.3.14	Fri 4.4.14	\$2.000,00	Work		
13	~	A .	III faza - Modeliranje I dizajn aplilacije	144 hrs	18 days	Mon 7.4.14	Wed 30.4.14	\$7.200,00	Work		
14	√	*	Specifikacija slučajeva ko	40 hrs	5 days	Mon 7.4.14	Fri 11.4.14	\$2.000,00	Work		
		1	Lidija Lastavec	40 hrs		Mon 7.4.14	Fri 11.4.14	\$2.000,00	Work		
15	√	*	Izrada dijagrama slučajev	40 hrs	5 days	Mon 14.4.14	Fri 18.4.14	\$2.000,00	Work		
		**	Lidija Lastavec	40 hrs		Mon 14.4.14	Fri 18.4.14	\$2.000,00	Work		
16	√	*	Izrada dijagrama slijeda	16 hrs	2 days	Mon 21.4.14	Tue 22.4.14	\$800,00	Work		
		*2	Lidija Lastavec	16 hrs	-	Mon 21.4.14	Tue 22.4.14	\$800,00	Work		
17	√	*	Izrada dijagrama aktivno	16 hrs	2 days	Wed 23.4.14	Thu 24.4.14	\$800,00	Work		
		**	Lidija Lastavec	16 hrs		Wed 23.4.14	Thu 24.4.14				
18	√	*	Izrada dijagrama klasa	16 hrs	2 days	Fri 25.4.14	Mon 28.4.14	\$800,00	Work		
		*?	Lidija Lastavec	16 hrs		Fri 25.4.14	Mon 28.4.14	\$800,00	Work		
19	√	*	ERA model		1 day	Tue 29.4.14					
		1	Lidija Lastavec	8 hrs		Tue 29.4.14					

D		Task	Task Name	Work	Duration	Start	Finish	Cost	Details	9 Mar '14		
	0	Mode								S	М	
20	√	A CONTRACTOR	Izrada dokumentacije	8 hrs	1 day	Wed 30.4.14	Wed 30.4.14	\$400,00	Work			
		₹ ?	Lidija Lastavec	8 hrs	5	Wed 30.4.14	Wed 30.4.14	\$400,00	Work			
21	\checkmark	*	IV. faza – Programiranje i t	240 hrs	31 days	Mon 5.5.14	Mon 16.6.14	\$12.000,00	Work			
22	\checkmark	*	Programiranje baza poda	24 hrs	1 day	Mon 5.5.14	Tue 6.5.14	\$1.200,00	Work			
		√ ?	Lidija Lastavec	24 hrs	5	Mon 5.5.14	Tue 6.5.14	\$1.200,00	Work			
23	\checkmark	*	Programiranje prijava u a	16 hrs	1 day	Thu 8.5.14	Fri 9.5.14	\$800,00	Work			
		√ ?	Lidija Lastavec	16 hrs	5	Thu 8.5.14	Fri 9.5.14	\$800,00	Work			
24	\checkmark	*	Testiranje prijava u susta	8 hrs	0,88 days	Mon 12.5.14	Mon 12.5.14	\$400,00	Work			
		* ?	Lidija Lastavec	8 hrs	5	Mon 12.5.14	Mon 12.5.14	\$400,00	Work			
25	\checkmark	*	Programiranje pretraživa	16 hrs	1 day	Tue 13.5.14	Wed 14.5.14	\$800,00	Work			
		* ?	Lidija Lastavec	16 hrs	5	Tue 13.5.14	Wed 14.5.14	\$800,00	Work			
26	\checkmark	*	Testiranje pretraživanja I	8 hrs	0,88 days	Thu 15.5.14	Thu 15.5.14	\$400,00	Work			
		* ?	Lidija Lastavec	8 hrs	5	Thu 15.5.14	Thu 15.5.14	\$400,00	Work			
27	\checkmark	*	Programiranje-unos I ažι	24 hrs	1 day	Fri 16.5.14	Sat 17.5.14	\$1.200,00	Work			
		* ?	Lidija Lastavec	24 hrs	5	Fri 16.5.14	Sat 17.5.14	\$1.200,00	Work			
28	\checkmark	*	Testiranje unosa I ažurur	8 hrs	0,88 days	Wed 21.5.14	Wed 21.5.14	\$400,00	Work			
		**	Lidija Lastavec	8 hrs	5	Wed 21.5.14	Wed 21.5.14	\$400,00	Work			
29	\checkmark	*	Programiranje pretraživa	16 hrs	1 day	Thu 22.5.14	Fri 23.5.14	\$800,00	Work			
		√ ?	Lidija Lastavec	16 hrs	5	Thu 22.5.14	Fri 23.5.14	\$800,00	Work			
30	\checkmark	*	Testiranje pretraživanja I	8 hrs	0,88 days	Mon 26.5.14	Mon 26.5.14	\$400,00	Work			
		**	Lidija Lastavec	8 hrs	5	Mon 26.5.14	Mon 26.5.14	\$400,00	Work			
31	\checkmark	*	Programiranje unosa I až	32 hrs	1,88 days	Tue 27.5.14	Wed 28.5.14	\$1.600,00	Work			
		√ ?	Lidija Lastavec	32 hrs	5	Tue 27.5.14	Wed 28.5.14	\$1.600,00	Work			
32	\checkmark	*	Testiranje unosa I ažurira	8 hrs	0,88 days	Mon 2.6.14	Mon 2.6.14	\$400,00	Work			
		√ ?	Lidija Lastavec	8 hrs	5	Mon 2.6.14	Mon 2.6.14	\$400,00	Work			
33	\checkmark	A CONTRACTOR	Programiranje pretraživa	16 hrs	1 day	Tue 3.6.14	Wed 4.6.14	\$800,00	Work			
		√ ?	Lidija Lastavec	16 hrs	5	Tue 3.6.14	Wed 4.6.14	\$800,00	Work			
34	√	*	Testiranje pretraživanja I	8 hrs	0,88 days	Thu 5.6.14	Thu 5.6.14	\$400,00	Work			
		₹ ?	Lidija Lastavec	8 hrs	5	Thu 5.6.14	Thu 5.6.14	\$400,00	Work			
35	\checkmark	*	Programiranje kontrola F	24 hrs	1 day	Fri 6.6.14	Sat 7.6.14	\$1.200,00	Work			
		1 /2	Lidija Lastavec	24 hrs		Fri 6.6.14	Sat 7.6.14	\$1.200,00	Work			
36	✓	A CONTRACT	Testiranje kontrola PDV I	8 hrs	0,88 days	Wed 11.6.14		\$400,00	Work			
		* ?	Lidija Lastavec	8 hrs	5	Wed 11.6.14	Wed 11.6.14	\$400,00	Work			
37	✓	A CONTRACT	Izrada dokumentacije	16 hrs	1 day	Thu 12.6.14	Fri 13.6.14	\$800,00	Work			
		* ?	Lidija Lastavec	16 hrs	5	Thu 12.6.14						
38	√	*	V. faza – Izrada uputa za ko	73 hrs	5 days	Tue 17.6.14	Sun 22.6.14					

ID		Task	Task Name	Work	Duration	Start	Finish	Cost	Details	9 Mar '14		
	0	Mode								S	М	
39	√	*	Izrada uputa za korisnike	16 hrs	1 day	Tue 17.6.14	Wed 18.6.14	\$800,00	Work			
		* ?	Lidija Lastavec	16 hrs		Tue 17.6.14	Wed 18.6.14	\$800,00	Work			
40	\checkmark	*	Završno testiranje aplika	16 hrs	1 day	Thu 19.6.14	Fri 20.6.14	\$800,00	Work			
		1 /2	Lidija Lastavec	16 hrs		Thu 19.6.14	Fri 20.6.14	\$800,00	Work			
41	\checkmark	*	Implementacija I testirar	33 hrs	2 days	Sat 21.6.14	Sun 22.6.14	\$1.650,00	Work			
		* ?	Lidija Lastavec	33 hrs		Sat 21.6.14	Sun 22.6.14	\$1.650,00	Work			
42	√	*	Izrada dokumentacije	8 hrs	0,88 days	Sun 22.6.14	Sun 22.6.14	\$400,00	Work			
		7?	Lidija Lastavec	8 hrs		Sun 22.6.14	Sun 22.6.14	\$400,00	Work			

T	Details						16 Mar '1	4						23 Mar '1	4		
Work 8h 8						S		M					S		M	Т	W
Work 8h 8								16h	16h	16h	16h	16h			16h		
Work 8h 8																	
Work 8h 8		8h	8h	8h	8h												
Work 8h 8	Nork																
Work 8h 8	Vork																
Work 8h Work 9h Work	Vork							8h									
Work 8h Work 9h Work								8h	8h	8h	8h	8h					
Work 8h Work 9h Work	Nork																
Work 8h Work 9h Work	Vork														8h		
Work Work More More <td< td=""><td>Vork</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Vork																
Work Work <td< td=""><td>Vork</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>8h</td><td></td><td></td></td<>	Vork														8h		
Work Work <td< td=""><td>Nork</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Nork																
Work Work <td< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>																	
Work Work <td< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>																	
Work Work <td< td=""><td>Vork</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Vork																
Work Work <td< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>																	
Work Work <td< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>																	
Work Work																	
Work Work																	
Work Work																	
Work Work																	
Work Work																	
Work Work	Nork																
Work	Vork																
Work Work	Vork																
Work Work	Vork																
Work	Vork																
Work Work Work Work Work Work Work Work	Vork																
Work Work Work Work Work Work	Vork																
Work Work Work Work Work Work																	
Work Work Work																	
Work Work																	
Work																	
	Nork																

Details						16 Mar '1	4						23 Mar '1	4		
	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

Details						16 Mar '1	4						23 Mar '1	4		
	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W
Work Work Work																
Work																
Work																
Work																
Work																
Work																
Work Work Work Work																
Work																

Details					30 Mar '1	L 4						6 Apr '14				
	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т
Work	8h	8h	8h													
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work	8h	8h	8h													
Work	8h	8h	8h													
Work						16h	16h	16h	16h	16h						
Work						8h										
Work						8h										
Work							8h	8h								
Work							8h	8h								
Work									8h	8h						
Work									8h	8h						
Work						8h	8h	8h	8h	8h						
Work						8h	8h	8h	8h	8h						
Work													8h	8h	81	า
Work													8h	8h	81	า
Work													8h	8h	81	า
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

Details					30 Mar '1	4						6 Apr '14				
	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
VVOIR																

Details					30 Mar '1	4						6 Apr '14				
	W	Т	F	S	S	М	Т	W	Т	F	S	S	M	Т	W	Т
Work																
Work																
Work																
Work																
Work																
Work																
Work Work Work Work Work Work Work																
Work																

Details				13 Apr '14	1						20 Apr '14	ļ				
	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work	8h	8h			8h	8h	8h	8h	8h			8h	8h	8h	81	ו
Work	8h	8h														
Work	8h	8h														
Work					8h	8h	8h	8h	8h							
Work					8h	8h	8h	8h	8h							
Work												8h	8h			
Work												8h	8h			
Work														8h	81	1
Work														8h	8h	1
Work																
Work																
Work																
Work																

Details				13 Apr '14							20 Apr '14	1				
	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

Details				13 Apr '14							20 Apr '14					
	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F
Work																
Work																
Work																
Work																
Work																
Work																
Work Work Work Work Work Work Work Work																
Work																

Details			27 Apr '1	L4						4 May '14	·					
	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work	8h	ı ()h 0	h 8	h 81	n 8h										
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work	8h)h 0	h 8	h											
Work	8h				h											
Work	J1		0		81	1										
Work					81											
VVOIR					01	<u>'</u>										

Details			27 Apr '14	4						4 May '14						
	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S
Work						8h										
Work						8h										
Work											16h	8h		16h		
Work											16h	8h				
Work											16h	8h				
Work														16h		
Work														16h		
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

Details			27 Apr '14	1						4 May '14						
	F	S	S	M	Т	W	Т	F	S	S	М	Т	W	Т	F	S
Work																
Work																
Work																
Work																
Work																
Work																
Work Work Work Work Work Work Work Work																
Work																

Details		11 May '14	1						18 May '1	4						25 Ma
	S	S	M	Т	W	Т	F	S	S	M	Т	W	Т	F	S	S
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

	11 May '14	1						18 May '1	4						25 Ma
S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S
		8h	16h		8h	16h	8h				8h	16h			
		8h													
		8h													
			16h												
			16h												
					8h										
					8h										
						16h	8h								
						16h									
											8h				
												16h			
	S		S S M 8h	S S M T	S S M T W 8h 16h 8h 8h 16h	S S M T W T 8h 16h 8h 8h 8h 16h 16h 16h	S S M T W T F 8h 16h 8h 16h 8h 8h 16h 16h 16h 16h 16h	S S M T W T F S 8h 16h 8h 16h 8h 8h 8h 16h 8h 8h 8h 16h 8h	S S M T W T F S S 8h 16h 8h 16h 8h 8h 16h 8h 16h 8h 8h 8h 16h 8h	S S M T W T F S S M 8h 16h 8h 16h 8h 8h	S S M T W T F S S M T 8h 16h 8h 8h 8h 8h 16h 8h 8h 8h 16h 8h 16h 16h 16h 16h 16h 16	S S M T W T F S S M T W 8h 16h 8h 8h 8h 8h 8h 8h 8h 16h 16h 16h 16h 16h 8h 8h	S S M T W T F S S M T W T H S S S M T W T S S S M T S S M T S S S M S S M S S M S S S M S S S M S S S M S S S M S S S S M S S S S M S S S S M S S S S M S	S S M T W T F S S M T W T F S S S M T W T F S S S M T W T F S S S M T W T F S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T S W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T W T S S S M T S S M T S S S M T T W T S S S M T S S M T S S S M T T W T S S S M T S S M T S S S M T S S M T S S S M T S S M T S S S M T S S M T S S S M T S S M T S S S M T S S M T S S S M T S S M T S S S M T S S M T S S M T S S S M T S S M T S S M T S S M T S S M T S S M T S S M T S M T S S M T S M	S S M T W T F S 8h 16h 8h 16h 8h 16h 8h 16h 8h 8h 16h 16h 16h 8h 8h 8h 8h 16h 8h 8h 8h 8h 16h 8h 8h 8h 8h 16h 8h 8h 8h 16h 8h 8h 8h 8h 16h 8h 8h 8h 16h

Details		11 May '1	4						18 May '1	4						25 Ma
	S	S	M	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S
Work																
Work Work																
Work																
Work																
Work																
Work																
Work Work																
Work																

Details	25 May '1	4						1 Jun '14							8 Jun '14	
	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
VVOIR																

Details	25 May '14	4						1 Jun '14							8 Jun '14	
	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М
Work																
Work																
Work		8h	16h	16h					8h	16ł	1	8h	16h	81	1	
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work		8h														
Work		8h														
Work			16h	16h												
Work			16h	16h												
Work									8h							
Work									8h							
Work										16ł	1					
Work										16ł	า					
Work												8h				
Work												8h				
Work													16h	8h	n	
Work													16h	8h	n	
Work																
Work																
Work																
Work																
Work																

Details	25 May '1	4						1 Jun '14							8 Jun '14	
	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М
Work																
Work																
Work																
Work																
Work Work																
Work																
Work Work																
Work																

Details							15 Jun '14							22 Jun '14	1
	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
				1	l .			I	1	1	1	l .			

Details							15 Jun '14							22 Jun '14	
	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М
Work															
Work															
Work			8h	16h											
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work															
Work			8h												
Work			8h												
Work			011	16h											
Work				16h											
Work				1011					16h		16h		16h	25h	
VVUIK									1011		1011		1011	2311	

Details							15 Jun '14							22 Jun '14	
	M	Т	W	Т	F	S	S	М	T	W	Т	F	S	S	М
Work									16h						
Work									16h						
Work											16h				
Work											16h				
Work													16h	17h	
Work													16h	17h	
Work														8h	
Work														8h	